COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 13/ 2012

ESTI MATE SUMVARY 09:37: 18
CONTI D C16275 ESTI MATE NO 0014 FINL SPEC YR 2005
PO\ 16275- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 225.0 DAYS TI VE ALLOW 225 WORK DAYS
SH 86- FOUNDERS PARKVAY PERCENT TIME:  100. 00 ORI G TI VE ALLOW 225 WORK DAYS
PRQJECT NO STAO86A- 047
SH 86- FOUNDERS PARKVAY
NAME OF ROAD: SH 86- Founder s Par kway
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 06/ 13/ 2012 DATE TIME STARTED 01/31/2011
6374 S. RACINE Cl RCLE DATE LET 12/ 02/ 2010 DATE WORK BEGAN  01/31/2011
DATE AWARDED 12/ 10/ 2010 DATE TI ME STOPPED 04/ 23/ 2012
DATE CONTRACT EXECUTED 12/ 30/ 2010 DATE ACCEPTED 04/ 23/ 2012
CENTENNI AL CcO 80111 303- 688-6611 DATE NOTI CE TO PROCEED 01/31/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 6, 694, 389. 76 PARTI Cl PATI NG $ 6, 653, 214. 79 $ 0.00
AWARD PRQIECT AMT: $ 6,319, 919. 23 NON-PARTI Cl PATI NG 41, 175. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 6, 694, 389. 79 0.00
FUNDS AVAI LABLE: $ -0.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 694, 389. 79 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 41, 398. 22
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 694, 389. 79 41, 398. 22
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 6, 694, 389. 79 41, 398. 22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 41, 398. 22

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16275-BI D ESTI MATE RUN 06/ 13/ 2012
PRQIECT: STAO86A- 047 ESTI MATE NO 0014 09: 37: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
70, 000. 00000 1. 000 70, 000. 00
0010 202-00010 Renoval of Tree 36. 000 36. 000
EACH 0. 000 0. 00
225. 00000 36. 000 8, 100. 00
0015 202-00035 Renoval of Pipe 291. 000 291. 000
LF 0. 000 0. 00
15. 50000 291. 000 4,510. 50
0020 202-00037 Renoval of End Section 4. 000 4.000
EACH 0. 000 0. 00
275. 00000 4.000 1, 100. 00
0025 202-00090 *Renoval of Delineator 382. 000 382. 000
EACH 0. 000 0. 00
10. 00000 382. 000 3, 820. 00
0030 202-00200 *Renoval of Sidewal k 2,387.000 2,387.000
SY 0. 000 0.00
6. 45000 2,387.000 15, 396. 15
0035 202-00201 *Renoval of Curb 1, 570. 000 1, 570. 000
LF 0. 000 0.00
3. 65000 1, 570. 000 5, 730. 50
0040 202-00203 *Renoval of Curb and CGutter 10, 464. 000 10, 464. 000
LF 0. 000 0.00
3. 65000 10, 464. 000 38, 193. 60
0045 202- 00206 *Renoval of Concrete Curb Ranp 149. 000 149. 000
SY 0. 000 0. 00
6. 45000 149. 000 961. 05
0050 202-00210 *Rermoval of Concrete Pavenent 36, 710. 000 36, 710. 000
SY 0. 000 0.00
7.05000 36, 710. 000 258, 805. 50
0055 202-00220 Renoval of Asphalt Mat 12, 974. 000 12, 974. 000
SY 0. 000 0. 00

1. 40000 12, 974. 000 18, 163. 60



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16275-BI D ESTI MATE RUN 06/ 13/ 2012
PRQJECT: STAO86A- 047 ESTI MATE NO 0014 09:37:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00240 *Renoval of Asphalt Mat (Pl aning) 8, 156. 000 8, 156. 000
SY 0. 000 0. 00
2. 85000 8, 156. 000 23, 244.60
0065 202- 00250 *Renoval of Pavenent Marking 19, 564. 000 19, 564. 000
SF 0. 000 0. 00
1.10000 19, 564. 000 21, 520. 40
0070 202-00810 *Renoval of Gound Sign 42. 000 42.000
EACH 0. 000 0. 00
100. 00000 42.000 4, 200. 00
0075 202-00821 *Renoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
0080 202-01000 *Renoval of Fence 1, 064. 000 1, 064. 000
LF 0. 000 0. 00
1. 05000 1, 064. 000 1,117. 20
0085 202-01130 *Renoval of CGuardrail Type 3 875. 000 875. 000
LF 0. 000 0. 00
2. 85000 875. 000 2,493.75
0090 202-01170 Renoval of Guardrail Type 7 0. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0.00
0095 202-01200 *Renmoval of Tensioned Cable Barrier 1, 425. 000 1, 425. 000
LF 0. 000 0. 00
1. 55000 1, 425. 000 2,208.75
0100 202-01300 *Renoval of End Anchorage 10. 000 10. 000
EACH 0. 000 0. 00
115. 00000 10. 000 1, 150. 00
0105 202-04001 Plug Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0110 202-04002 *C ean Cul vert 3. 000 3. 000
EACH 0. 000 0. 00
1, 600. 00000 3. 000 4, 800. 00



CONTI D C16275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 16275- Bl D ESTI MATE RUN 06/ 13/ 2012
PRQIECT: STA086A- 047 ESTI MATE NO 0014 09: 37: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 202- 05150 *Sandbl ast i ng 14, 206. 000 14, 206. 000
SF 0. 000 0. 00
0. 70000 14, 206. 000 9, 944. 20
0120 203- 00060 *Enbankment Material (Conplete In Place) 52, 461. 000 52, 461. 000
CY 0. 000 0. 00
3.90000 52, 461. 000 204, 597. 90
0125 203-00100 Mick Excavation 479. 000 479. 000
CY 0. 000 0. 00
10. 00000 479. 000 4,790. 00
0130 203-01100 Proof Rolling 3. 000 3. 000
HOUR 0. 000 0. 00
65. 00000 3. 000 195. 00
0135 203-01500 Bl adi ng 71.500 71.500
HOUR 0. 000 0. 00
95. 00000 71.500 6, 792. 50
0140 203-01550 Dozi ng 10. 000 10. 000
HOUR 0. 000 0. 00
115. 00000 10. 000 1, 150. 00
0145 203-01597 *Pot hol i ng 300. 000 300. 000
HOUR 0. 000 0. 00
206. 75000 300. 000 62, 025. 00
0150 206- 00000 Structure Excavation 7, 255. 000 7, 255. 000
CY 0. 000 0. 00
1. 25000 7, 255. 000 9, 068. 75
0155 208- 00002 *Erosion Log (12 Inch) 4,790. 000 4,790. 000
LF 0. 000 0. 00
2.50000 4,790. 000 11, 975. 00
0160 208-00020 *Silt Fence 1, 565. 000 1, 565. 000
LF 0. 000 0. 00
1. 00000 1, 565. 000 1, 565. 00
0165 208-00034 *Gravel Bag 1, 744. 000 1, 744. 000
LF 0. 000 0. 00
5. 00000 1, 744. 000 8, 720. 00



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16275-BI D ESTI MATE RUN 06/ 13/ 2012
PRQJECT: STAO86A- 047 ESTI MATE NO 0014 09:37:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0175 208- 00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0180 208- 00070 *Vehi cl e Tracking Pad 4.000 4.000
EACH 0. 000 0. 00
652. 50000 4.000 2,610. 00
0185 208- 00103 Renoval and Di sposal of Sedinent (Labor) 181. 000 181. 000
HOUR 0. 000 0. 00
45. 00000 181. 000 8, 145. 00
0190 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 80. 000
HOUR 0. 000 0. 00
90. 00000 80. 000 7,200. 00
0195 208- 00205 Erosi on Control Supervisor 676. 000 676. 000
HOUR 0. 000 0. 00
45. 00000 676. 000 30, 420. 00
0200 210-00815 *Reset Sign Panel 12. 000 12. 000
EACH 0. 000 0. 00
100. 00000 12. 000 1, 200. 00
0205 210-01000 *Reset Fence 122. 000 122. 000
LF 0. 000 0. 00
1. 85000 122. 000 225.70
0210 210-01011 *Reset Gate 4. 000 4.000
EACH 0. 000 0. 00
235. 00000 4.000 940. 00
0215 210-01700 *Reset Sprinkler Head 20. 000 20. 000
EACH 0. 000 0. 00
12. 00000 20. 000 240. 00
0220 210-04020 Modi fy Inlet 3. 000 3. 000
EACH 0. 000 0. 00
1, 925. 00000 3. 000 5,775.00



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 16275-BI D ESTI MATE RUN 06/ 13/ 2012
PRQIECT: STA086A- 047 ESTI MATE NO 0014 09: 37: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 212-00006 *Seedi ng (Native) 0. 600 0. 600
ACRE 0. 000 0. 00
360. 00000 0. 600 216. 00
0230 212-00032 *Soi | Condi tioning 0. 600 0. 600
ACRE 0. 000 0. 00
1, 250. 00000 0. 600 750. 00
0235 212-00050 *Sod 98. 000 98. 000
SF 0. 000 0. 00
1. 00000 98. 000 98. 00
0240 213-00002 *Mil ching (Weed Free Hay) 6. 000 6. 000
ACRE 0. 000 0. 00
380. 00000 6. 000 2,280.00
0245 213-00012 *Spray-on Mul ch Bl anket 13. 900 13. 900
ACRE 0. 000 0. 00
3, 350. 00000 13. 900 46, 565. 00
0250 213-00061 *Mil ch Tacki fier 1,214. 000 1, 214. 000
LB 0. 000 0. 00
1. 85000 1, 214. 000 2,245.90
0255 216- 00201 *Soi | Retention Blanket (Straw Coconut) 2, 856. 000 2, 856. 000
SY 0. 000 0. 00
2. 10000 2, 856. 000 5,997. 60
0260 216-00303 *Turf Reinforcenent Mat (O ass 3) 1, 821. 000 1, 821. 000
SY 0. 000 0. 00
6. 70000 1, 821. 000 12, 200. 70
0260 MATERI AL ALLOMNCE Turf Reinf Mat Rolls 0. 000
SY 0. 000 0. 00
2.98000 0. 000 0. 00
0265 217-00020 Her bi ci de Treat ment 22.000 22.000
HOUR 0. 000 0. 00
103. 50000 22.000 2,277.00
0270 304- 06000 Aggregate Base Course (Cl ass 6) 185. 330 185. 330
TON 0. 000 0. 00
50. 00000 185. 330 9, 266. 50



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 16275-BI D ESTI MATE RUN 06/ 13/ 2012
PRQIECT: STAO86A- 047 ESTI MATE NO 0014 09: 37: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 485. 500 485. 500
TON 0. 000 0. 00
106. 00000 485. 500 51, 463. 00
0280 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 2,745.110 2,745.110
TON 0. 000 0. 00
57. 60000 2,745.110 158, 118. 34
0285 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 1, 357. 960 1, 357. 960
TON 0. 000 0. 00
98. 95000 1, 357. 960 134, 370. 14
0290 411-10255 *Enul sified Asphalt (Sl ow Setting) 2,417.000 2,417.000
GAL 0. 000 0. 00
1. 50000 2,417.000 3,625.50
0295 412-00190 Concrete Pavenent (Patching) 1, 366. 000 1, 366. 000
SY 0. 000 0. 00
89. 85000 1, 366. 000 122,735.10
0300 412-00800 *Concrete Pavenment (8 Inch) 40, 762. 000 40, 762. 000
SY 0. 000 0. 00
24.20000 40, 762. 000 986, 440. 40
0305 412-01000 *Concrete Pavenent (10 Inch) 35, 542. 000 35, 542. 000
SY 0. 000 0. 00
26. 90000 35, 542. 000 956, 079. 80
0310 506-00209 Riprap (9 Inch) 376. 000 376. 000
CY 0. 000 0. 00
100. 00000 376. 000 37, 600. 00
0315 603-01150 15 Inch Reinforced Concrete Pipe 1, 433. 000 1, 433. 000
LF 0. 000 0.00
49. 50000 1, 433. 000 70, 933. 50
0320 603-01180 18 Inch Reinforced Concrete Pipe 4, 077.000 4,077.000
LF 0. 000 0. 00
38. 50000 4,077. 000 156, 964. 50
0325 603-01240 24 Inch Reinforced Concrete Pipe 3, 383. 000 3, 383. 000
LF 0. 000 0. 00

45. 00000 3, 383. 000 152, 235. 00



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16275-BI D ESTI MATE RUN 06/ 13/ 2012
PRQIECT: STA086A- 047 ESTI MATE NO 0014 09: 37: 18
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 603-01300 30 Inch Reinforced Concrete Pipe 156. 000 156. 000
LF 0. 000 0. 00
89. 00000 156. 000 13, 884. 00
0335 603-01360 36 Inch Reinforced Concrete Pipe 290. 000 290. 000
LF 0. 000 0. 00
155. 50000 290. 000 45, 095. 00
0340 603- 05015 15 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0345 603-05018 18 Inch Reinforced Concrete End Section 12. 000 12. 000
EACH 0. 000 0. 00
850. 00000 12. 000 10, 200. 00
0350 603- 05024 24 1 nch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0355 604-00350 Inlet Type C (Special) 5. 000 5. 000
EACH 0. 000 0. 00
3, 450. 00000 5. 000 17, 250. 00
0360 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 150. 00000 1. 000 3, 150. 00
0365 604- 00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0370 604- 16005 *Inlet Type 16 (5 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
2, 850. 00000 8. 000 22,800. 00
0375 604- 16505 *Inlet Type 16 (Double) (5 Foot) 21. 000 21.000
EACH 0. 000 0. 00
4, 280. 00000 21. 000 89, 880. 00
0380 604- 16510 *Inlet Type 16 (Double) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 315. 00000 1. 000 5, 315. 00



CONTI D C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 16275-BI D ESTI MATE RUN 06/ 13/ 2012
PRQIECT: STAO86A- 047 ESTI MATE NO 0014 09: 37: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 604- 16515 *Inlet Type 16 (Double) (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 480. 00000 1. 000 6, 480. 00
0390 604- 16605 *Inlet Type 16 (Triple) (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
5, 660. 00000 5. 000 28, 300. 00
0395 604- 19105 *Inlet Type R L 5 (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
3, 440. 00000 5. 000 17, 200. 00
0400 604- 19205 *Inlet Type R L 10 (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
4, 260. 00000 11. 000 46, 860. 00
0405 604- 19210 *Inlet Type R L 10 (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
6, 055. 00000 2.000 12, 110.00
0410 604- 19305 *Inlet Type R L 15 (5 Foot) 4.000 4.000
EACH 0. 000 0. 00
5, 475. 00000 4.000 21, 900. 00
0415 604- 19310 *Inlet Type R L 15 (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
7, 625. 00000 2.000 15, 250. 00
0420 604- 19405 *Inlet Type R Special (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
0425 604- 30005 Manhol e Sl ab Base (5 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
2, 250. 00000 12. 000 27, 000. 00
0430 604- 30010 Manhol e Sl ab Base (10 Foot) 22.000 22.000
EACH 0. 000 0. 00
3, 500. 00000 22.000 77, 000. 00
0435 604- 30015 Manhol e Sl ab Base (15 Foot) 2.000 2.000
EACH 0. 000 0. 00

4, 325. 00000 2.000 8, 650. 00



CONTI D C16275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 16275- Bl D ESTI MATE RUN 06/ 13/ 2012
PRQIECT: STA086A- 047 ESTI MATE NO 0014 09: 37: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0440 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2, 200. 000 2,200. 000
LF 0. 000 0. 00
12. 70000 2,200. 000 27, 940. 00
0445 606- 00740 Cuardrail Type 7 (Style CE) 0. 000 0. 000
LF 0. 000 0. 00
317.10000 0. 000 0. 00
0450 606-02003 *End Anchorage (Nonfl ared) 8. 000 8. 000
EACH 0. 000 0. 00
1, 565. 00000 8. 000 12, 520. 00
0455 607-00005 *End Post 22.000 22.000
EACH 0. 000 0. 00
110. 00000 22.000 2,420.00
0460 607-00010 *Corner and Line Brace Post 32. 000 32.000
EACH 0. 000 0. 00
125. 00000 32. 000 4, 000. 00
0465 607-01000 *Fence Barbed Wre with Metal Posts 7,547.000 7,547.000
LF 0. 000 0. 00
1. 00000 7,547.000 7,547.00
0470 607-11525 *Fence (Plastic) 921. 000 921. 000
LF 0. 000 0. 00
2.15000 921. 000 1, 980. 15
0475 608- 00006 *Concrete Sidewal k (6 Inch) 2,431. 000 2,431. 000
SY 0. 000 0. 00
24. 35000 2,431. 000 59, 194. 85
0480 608-00010 *Concrete Curb Ranp 69. 000 69. 000
SY 0. 000 0. 00
78. 00000 69. 000 5,382.00
0485 609-21010 *Curb and CQutter Type 2 (Section I-B) 172. 000 172. 000
LF 0. 000 0. 00
26. 00000 172. 000 4,472.00
0490 609-21020 *Curb and CQutter Type 2 (Section Il-B) 696. 000 696. 000
LF 0. 000 0. 00
26. 00000 696. 000 18, 096. 00



CONTI D C16275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 16275-BI D ESTI MATE RUN 06/ 13/ 2012
PRQJECT: STAO86A- 047 ESTI MATE NO 0014 09: 37: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0495 609-21021 Curb and Gutter Type 2 (Section I1-M 46, 720. 000 46, 720. 000
LF 0. 000 0. 00
9. 70000 46, 720. 000 453, 184. 00
0500 610- 00024 Medi an Cover Material (4 Inch Patterned Concrete) 125, 530. 000 125, 530. 000
SF 0. 000 0. 00
3.20000 125, 530. 000 401, 696. 00
0505 612-00001  *Delineator (Type I) 186. 000 186. 000
EACH 0. 000 0. 00
20. 00000 186. 000 3, 720. 00
0510 612-00002 *Del i neator (Type I1) 119. 000 119. 000
EACH 0. 000 0. 00
25. 00000 119. 000 2,975.00
0515 612-00003  *Delineator (Type I11) 40. 000 40. 000
EACH 0. 000 0. 00
30. 00000 40. 000 1, 200. 00
0520 613-00206 *2 Inch Electrical Conduit (Bored) 135. 000 135. 000
LF 0. 000 0. 00
10. 00000 135. 000 1, 350. 00
0525 613-00408 *4 Inch Electrical Conduit (Bored) 135. 000 135. 000
LF 0. 000 0. 00
18. 00000 135. 000 2,430. 00
0530 613-07038 *Pul | Box (36"x48"x18") 1. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0535 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
2, 855. 00000 1. 000 2,855.00
0540 614-00011 *Sign Panel (Qass I) 195. 440 195. 440
SF 0. 000 0. 00
18. 00000 195. 440 3,517.92
0545 614-00012 *Sign Panel (Cass I1) 132. 000 132. 000
SF 0. 000 0. 00
24. 00000 132. 000 3, 168. 00



CONTI D: C16275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 16275-BI D ESTI MATE RUN 06/ 13/ 2012
PRQJECT: STA086A- 047 ESTI MATE NO. 0014 09:37:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 614-01512 *Steel Sign Support (2-1nch Round)(Post) 468. 000 468. 000
LF 0. 000 0. 00
15. 00000 468. 000 7,020. 00
0555 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 47. 000 47.000
EACH 0. 000 0. 00
35. 00000 47.000 1, 645. 00
0560 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 165. 500 165. 500
LF 0. 000 0. 00
25. 00000 165. 500 4,137.50
0565 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 21. 000 21. 000
EACH 0. 000 0. 00
350. 00000 21.000 7,350. 00
0570 619-50160 *2 Inch Plastic Pipe 4, 867. 000 4, 867.000
LF 0. 000 0. 00
2.50000 4, 867.000 12, 167. 50
0575 621-00450 *Det our Pavemnent 1, 258. 000 1, 258. 000
Sy 0. 000 0. 00
41. 10000 1, 258. 000 51, 703. 80
0580 623-00205 *4 1 nch Pop-Up Spray Sprinkler 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0585 623- 00332 *4 |Inch Pop-Up Rotary Sprinkler 120. 000 120. 000
EACH 0. 000 0. 00
30. 00000 120. 000 3, 600. 00
0590 624-20018 18 Inch Drainage Pipe (O ass 0) 353. 000 353. 000
LF 0. 000 0. 00
60. 00000 353. 000 21, 180. 00
0595 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
36, 500. 00000 1.000 36, 500. 00
0600 625- 00001 *Construction Surveying (Hourly) 17. 100 17. 100
HOUR 0. 000 0. 00
115. 00000 17.100 1, 966. 50



CONTI D C16275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 16275-BI D ESTI MATE RUN 06/ 13/ 2012
PRQIECT: STAO86A- 047 ESTI MATE NO 0014 09: 37: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0605 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
620, 000. 00000 1. 000 620, 000. 00
0610 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0615 627-00005 *Epoxy Pavenent Mar ki ng 230. 000 230. 000
GAL 0. 000 0. 00
71. 00000 230. 000 16, 330. 00
0620 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 514. 000 514. 000
GAL 0. 000 0. 00
29. 00000 514. 000 14, 906. 00
0625 627-02010 *Preformed Plastic Paverment Marking (Type I1) (Inlaid) 3, 395. 000 3, 395. 000
SF 0. 000 0. 00
10. 20000 3, 395. 000 34, 629. 00
0630 627- 30405 Preforned Thernopl astic Pavenent Marking (Wrd-Synbol) 1, 761. 000 1,761. 000
SF 0. 000 0. 00
13. 00000 1, 761. 000 22,893. 00
0635 630-00000  *Fl aggi ng 5, 568. 000 5, 568. 000
HOUR 0. 000 0. 00
20. 00000 5, 568. 000 111, 360. 00
0640 630- 00007 *Traffic Control Inspection 146. 000 146. 000
DAY 0. 000 0. 00
100. 00000 146. 000 14, 600. 00
0645 630- 00012 *Traffic Control Management 194. 000 194. 000
DAY 0. 000 0. 00
410. 00000 194. 000 79, 540. 00
0650 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 12. 000
EACH 0. 000 0. 00
850. 00000 12. 000 10, 200. 00
0655 630-80335 *Barricade (Type 3 MA) (Tenporary) 23. 000 23. 000
EACH 0. 000 0. 00
180. 00000 23. 000 4, 140. 00
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0660 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0665 630-80341 *Construction Traffic Sign (Panel Size A) 86. 000 86. 000
EACH 0. 000 0. 00
40. 00000 86. 000 3, 440. 00
0670 630- 80342 *Construction Traffic Sign (Panel Size B) 78. 000 78. 000
EACH 0. 000 0. 00
75. 00000 78. 000 5, 850. 00
0675 630-80343 *Construction Traffic Sign (Panel Size C 13. 000 13. 000
EACH 0. 000 0. 00
100. 00000 13. 000 1, 300. 00
0680 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 950. 00000 2.000 7,900. 00
0685 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
yee) EACH 0. 000 0. 00
1, 850. 00000 3. 000 5, 550. 00
0690 630- 80360 *Drum Channel i zi ng Devi ce 397. 000 397. 000
EACH 0. 000 0. 00
50. 00000 397. 000 19, 850. 00
0695 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 11. 000 11. 000
EACH 0. 000 0. 00
65. 00000 11. 000 715. 00
0700 630-80380 *Traffic Cone 277.000 277.000
EACH 0. 000 0. 00
10. 00000 277.000 2,770.00
0705 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 1. 000
(Temporary) EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0710 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00
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0715 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700- 70018 F/ A Roadway Snoot hness | ncentive -1, 057. 300 -1, 057. 300
FA 0. 000 0. 00
1. 00000 -1, 057. 300 -1, 057.30
0730 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 2,847.100 2,847.100
FA 0. 000 0. 00
1. 00000 2,847.100 2,847.10
0735 700- 70022 F/ A QIT Col orado Training Program 3,993. 600 3, 993. 600
FA 0. 000 0. 00
1. 00000 3,993. 600 3,993. 60
0740 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70025 F/' A Quality Incentive Paynent 86, 476. 760 86, 476. 760
FA 0. 000 0. 00
1. 00000 86, 476. 760 86, 476. 76
0750 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70200 F/ A Power Lines 65, 443. 850 65, 443. 850
FA 0. 000 0. 00
1. 00000 65, 443. 850 65, 443. 85
0765 700-70270 F/ A Water Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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0770 700- 70380 F/ A Erosion Control 3, 764. 050 3, 764. 050
FA 0. 000 0. 00
1. 00000 3, 764. 050 3, 764. 05
0795 900- 00007 Added Item (Each)/ D sposal of Cable Rail Footings 6. 000 6. 000
(Load)
EACH 0. 000 0. 00
350. 00000 6. 000 2, 100. 00
0800 202-00001 Renoval of Structure Removal of Structure - 2 Inlets 2. 000 2. 000
EACH 0. 000 0. 00
825. 00000 2. 000 1, 650. 00
0805 700- 70180 F/ A Gas Lines Lower Gas Line 14, 243.710 14, 243. 710
FA 0. 000 0. 00
1. 00000 14, 243.710 14,243.71
0810 202- 05010 Sawi ng Concrete (10 Inch) 747.000 747.000
LF 0. 000 0. 00
2. 62000 747.000 1,957. 14
0815 900- 00010 Added Item (Hour)/ Pipe Crew 3. 000 3. 000
HOUR 0. 000 0. 00
600. 00000 3. 000 1, 800. 00
0820 202-00031 Renoval of Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
0825 202- 00032 Renoval of Valve 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0830 202- 04000 Plug Structure 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0835 619-00007 Connect To Existing Waterline 1. 000 1. 000
EACH 0. 000 0. 00
4, 075. 00000 1. 000 4, 075. 00
0840 619-06060 6 Inch Ductile Iron Pipe 8. 000 8. 000
LF 0. 000 0. 00

200. 00000 8. 000 1, 600. 00
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0845 619- 75048 6 Inch Gate Valve 1. 000 1. 000
EACH 0. 000 0. 00
1, 875. 00000 1. 000 1, 875.00
0850 619- 78048 6 Inch Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0855 630- 80344 Construction Traffic Sign (Special) 27.000 27.000
SF 0. 000 0. 00
24.00000 27.000 648. 00
0860 210- 04010 Adj ust Manhol e 6. 000 6. 000
EACH 0. 000 0. 00
375. 00000 6. 000 2, 250. 00
0865 210- 04050 Adj ust Val ve Box 13. 000 13. 000
EACH 0. 000 0. 00
195. 00000 13. 000 2,535. 00
0870 210- 00001 Reset Structure Reset Stone Wall 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0875 614- 72875 Loop Detect Wre 364. 000 364. 000
LF 0. 000 0. 00
3. 65000 364. 000 1, 328. 60
0880 212-00006 Seedi ng (Native) (Special) 9. 400 9. 400
ACRE 0. 000 0. 00
425. 00000 9. 400 3, 995. 00
0885 900- 00001 Added Item (Acre)/ Organic Fertilizer 8. 500 8. 500
ACRE 0. 000 0. 00
1, 590. 00000 8. 500 13, 515. 00
0890 213-00012 Spray-on Ml ch Bl anket 3500 Lbs/Acre 0. 240 0. 240
ACRE 0. 000 0. 00
4, 365. 00000 0.240 1, 047. 60
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0895 900- 00006 Added Item (Dollar)/ Price adjustment for air content -295. 200 -295. 200
DOL 0. 000 0. 00
1. 00000 -295. 200 -295. 20
CAT 0200 CURRENT AMI  $ 6, 653,214.76 % 0.00%$ 6,653,214.76
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0780 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
24, 950. 00000 1. 000 24, 950. 00
0785 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 300. 00000 1. 000 14, 300. 00
0790 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 925. 00000 1. 000 1, 925. 00
CAT 0400 CURRENT AMI $ 41,175.00 $ 0.00% 41, 175. 00

PRQJIECT TOTAL CURRENT AMI $ 6,694, 389.76 $

0.00% 6,694, 389.76



